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Active Contracts
Contract 
Number

Federal Aid Number SR Contract Title
Execution 
Date

Contractor Name WSDOT Engineer Name Region
Engineer's 
Estimate

Prime Bid 
Amount

Amount Paid 
to Date

Work 
Days

Days 
Remain

006525

007350

007465

007553

007637

007777

007779

007826

007835

007847

007852

007862

007895

007920

007936

007938

007945

007946

007948

007962

007963

007967

007998

008016

008022

008053

008065

008066

008079

008080

008102

008105

008127

BR‐0104(033)

NH‐0518(008)

NICKEL/LOCAL

STATE/NICKEL/LOCA

STATE

STATE

ARRA‐IM‐0053(948)

BR‐0520(043)

STATE

PNRS‐0099(096)97(

STATE

NH‐0906(210)

ARRA‐BH‐0433(010)

STATE

STATE

STATE

STATE

STATE

STATE

IM‐ITS‐0055(238)

STATE

TIGER‐0395(091)

NICKEL_FUNDS

IM‐0055(242)

NH‐0906(226)

STATE

STATE

BRNHSTPF0520(047)

NH‐0500(016)

STPF‐BH‐0099(101)

IM‐0053(955)

STATE

STATE

104

518

005

900

520

395

005

520

005

099

090

090

433

009

005

522

005

005

529

005

520

395

005

005

090

405

530

520

500

099

005

014

090

Sr 104 / Hood Canal Bridge East Half

Sr 518, Sr 509 To I‐5/I‐405 ‐ Widening

I‐5 Grand Mound‐Maytown Stg 1‐Add Lanes

Sr 900, Se 78th St Vic To Newport Way Vic And I‐90

Sr 520/ W Lake Sammamish Pkwy To Sr 202 Hov And Sr

Nsc Us 2 To Wandemere Vicinity

I‐5, Port Of Tacoma Road To King County Line ‐ Hov

Sr 520 Pontoon Construction Design‐Build Project

I‐5, Sr 432, Talley Way Interchange

Sr 99, Alaskan Way Viaduct ‐ Replacement S Holgate

I‐90, Hyak To Snowshed Vicinity Phase 1b‐ Add Lane

I‐90 Spokane Poe Weigh Station Relocation

Sr 433, Lewis And Clark Bridge Superstructure Pain

Sr 9, Lundeen Parkway To Sr 92 Intersection Improv

I‐5, Sr 161/Sr 18 Interchange Improvements

Sr 522, Us 2 Interchange Flyover Ramp

I‐5, 196th St (Sr 524) I/C Sb Braided Ramp

I‐5, Portland Ave To Port Of Tacoma Rd ‐ Nb Hov St

Sr 529, Ebey Slough Br ‐  Replace Bridge

I‐5 Downtown Bellingham On/Off Ramps ‐ Ramp Recons

Sr 520, Eastside Transit And Hov Project A Design

Us 395, Nsc ‐ Freya St To Farwell Rd Sb Additional

I‐5, Grand Mound To Maytown Stage Two ‐ Replace In

I‐5, Joe Leary Slough To Nulle Rd Vic Paving Desig

I‐90 Sullivan Rd To Barker Rd Additional Lanes Add

I‐405, Ne 116th Street Interchange And Street Impr

Sr 530, Sauk River Bank Erosion Realign Roadway

Sr 520 / I‐5 To Medina ‐ Evergreen Point Floating

Sr 500, St. Johns Blvd ‐ Interchange

Sr 99, Aurora Ave ‐ G Washington Memorial Br Seism

I‐5, Express Lane Automation

Sr 14, Camas / Washougal ‐ Add Lanes And Build Int

I‐90, Snowshed To Keechelus Dam Phase 1c ‐ Replace

07/30/03

07/11/07

04/07/08

07/14/08

03/30/09

08/17/09

07/23/09

02/12/10

01/05/10

05/24/10

02/08/10

03/05/10

06/08/10

06/10/10

07/08/10

06/15/10

07/15/10

07/07/10

07/02/10

09/07/10

11/29/10

08/17/10

12/14/10

02/18/11

12/22/10

03/25/11

02/04/11

08/31/11

05/20/11

04/27/11

04/28/11

05/11/11

08/19/11

Kiewit‐General, A Joint Venture

Tri‐State Construction, Inc.

Scarsella Bros., Inc.

Icon Materials,A Division Of Cpm Corp.

Pcl Construction Services, Inc.

Graham Construction & Management, Inc.

Tri‐State Construction, Inc.

Kiewit‐General, A Joint Venture

Northwest Construction, Inc.

Skanska Usa Civil West California Distri

Max J. Kuney Company

Selland Construction, Inc.

Odyssey/Geronimo Joint Venture

Granite Construction Company

Mowat Construction Company

Scarsella Bros., Inc.

Northwest Construction, Inc.

Scarsella Bros., Inc.

Granite Construction Company

Vetch Construction Inc.

Eastside Corridor Constructors

Graham Construction & Management, Inc.

Tri‐State Construction, Inc.

Granite Construction Company

Acme Concrete Paving, Inc.

Gary Merlino Construction Co., Inc.

Trimaxx Construction

Kiewit General Manson Joint Venture

Tapani Underground, Inc.

Massana Construction, Inc.

Elcon Corporation

Tapani Underground, Inc.

Guy F. Atkinson Construction, Llc

AMITY TROWBRIDGE

MARK SAWYER

MCNUTT/ENGEL

DAVE LINDBERG

HIEN TRINH

DARREL MCCALLUM

SUAFOA/NEBERGALL/MUE

DEWAYNE MATLOCK

LORI FIGONE

PAUL JOHNSON

WILL SMITH

CHAD SIMONSON

LORI FIGONE

DAVE CRISMAN

ALETA BORSCHOWA

MARY ANN REDDELL

MARK SAWYER

NEAL UHLMEYER

MARK SAWYER

CHRIS DAMITIO

MARK ALLISON

BOB HILMES

ENGEL/NEBERGALL

PATRICK FULLER

DARREL MCCALLUM

HIEN TRINH

HAMMER/SPAHR

DAVE BECHER

LEON WINGER

JOHN CHI

JOHN CHI

CHRIS TAMS

WILL SMITH

OR

NW

OR

Urban

NW

ER

OR

OR

SW

Urban

SC

ER

SW

NW

NW

NW

NW

OR

NW

NW

Urban

ER

OR

NW

ER

NW

NW

Urban

SW

NW

NW

SW

SC

$191,755,918

$26,625,175

$68,294,766

$22,596,894

$53,661,574

$50,519,318

$41,349,337

$600,000,006

$30,928,999

$152,620,104

$110,365,251

$10,333,570

$36,461,689

$16,571,849

$64,553,797

$22,322,279

$31,389,405

$22,136,274

$28,057,110

$5,930,296

$422,064,082

$24,484,746

$22,367,514

$14,553,000

$17,891,733

$13,407,332

$3,230,573

$640,769,000

$33,403,983

$8,707,615

$3,419,602

$34,500,833

$197,988,769

$204,000,000

$26,631,266

$61,494,606

$19,354,287

$37,736,270

$37,540,556

$31,015,383

$367,330,000

$20,528,756

$114,569,194

$76,699,233

$6,704,333

$33,774,714

$10,921,000

$50,778,923

$15,514,435

$18,727,000

$16,392,704

$21,541,000

$4,439,672

$306,278,000

$21,455,921

$15,517,832

$14,553,000

$14,949,578

$10,693,961

$2,480,568

$586,561,000

$27,237,397

$6,157,383

$3,419,556

$28,618,804

$177,144,343

$393,478,220

$27,742,859

$65,904,394

$19,167,046

$37,797,895

$39,774,570

$35,225,459

$394,518,900

$21,291,702

$122,242,610

$90,078,410

$6,826,570

$33,432,576

$12,037,253

$52,047,228

$15,868,599

$19,935,897

$16,916,904

$20,511,459

$4,636,939

$311,487,915

$22,117,151

$16,668,094

$14,883,421

$15,884,708

$13,522,788

$2,485,532

$472,177,976

$26,876,938

$6,325,483

$4,781,081

$28,955,447

$70,618,516

735

320

530

320

485

420

425

0

400

1,303

519

325

500

180

660

350

360

270

763

160

1,115

310

198

367

150

425

145

1,429

440

310

200

360

750

‐81.75

‐4

0

0

0

‐28

0

‐60

0

262

82.5

1

0

9.5

0

0

1

3.5

32

‐16

‐162

0

0

18

‐26.5

0.5

0

663

‐2

0

0

0

577
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Contract 
Number

Federal Aid Number SR Contract Title
Execution 
Date

Contractor Name WSDOT Engineer Name Region
Engineer's 
Estimate

Prime Bid 
Amount

Amount Paid 
to Date

Work 
Days

Days 
Remain

008128

008139

008140

008144

008150

008153

008166

008177

008184

008189

008195

008198

008199

008204

008216

008222

008223

008229

008244

008260

008266

008268

008270

008272

008286

008288

008290

008292

008293

008296

008299

008303

008306

008310

NICKEL

BR‐0002(283)

STATE

ER‐0902(252)/(331

IM‐0051(285)

STATE

NH0028(045)

NH‐0002(313)

STATE

STATE

TIGER0395(091)

STATE

CM‐0161(029)

STATE

STATE

STATE

NH‐0901(466)

NH‐0002(282)

BR‐NH‐0097(084)

ER‐0801(007)

NH‐0012(208)

STATE

NH‐0002(829)

STATE

NH‐0002(311)

STATE

BR‐0099(119)

BR‐0101(312)

STATE

NH0395(098)

STATE

BH‐0529(018)

NH‐STPF‐9999(597)

STATE

522

002

009

161

005

005

028

002

009

005

395

519

161

405

009

009

090

002

097

405

012

009

002

005

002

520

099

101

097

395

502

529

002

285

Sr 522, Snohomish River Bridge To Us 2 Vic Widenin

Us 2, Tumwater Canyon Bridge Replacements

Sr 9, 212th St Se To 176th St Se Stage 3 Widening

Sr 161, Mashel River Bridge ‐ Bridge Scour And Slo

I‐5, E Fork Lewis River Bridge To Todd Road Vicini

I‐5 / I‐205, Ne 134th St Interchange (I‐5 / I‐205)

Sr 28, E. End Of The George Sellar Br. Construct B

Us 2, Rice Road Intersection ‐ Safety Improvements

Sr 9, 212th St Se To 176th St Se Stage 3 Wetland M

I‐5 / Sr16, Eastbound Nalley Valley I/C ‐ Hov

Us395 Nsc Parksmith Interchange

Seattle Terminal Elect Distrib Sstm Upgrade System

Sr 161, 24th St East To Milton Way Widening

I‐405, Ne 6th St To I‐5 Widening And Express Toll

Sr 9 / Sr 92 Intersection Improvements Design Buil

Sr 9/Sr 531, 172nd St Ne & Eaglefield Dr Intersect

I‐90, East Fork Issaquah Creek Fish Passage

Us 2, Stevens Pass West Slope Stabilization

Us 97, Satus Creek Vicinity ‐ Replace Br. 97/106 A

I‐405 / Sr 167, Thunder Hills Creek Mitigation Fis

Us12 Stabilize Slopes Clear Creek Vic

Sr 9, 176th St Se Vic To Sr 96 Paving

Us 2, Stevens Pass Variable Message Signs

I‐5, Mellen Street To Blakeslee Junction ‐ Stage 1

Us 2, Bickford Ave I/C Safety And Culvert Replacem

Sr 520, Evans Creek Eastside Wetland Mitigation

Sr 99, Awv S Holgate St To S King St Stage 3 ‐ Atl

Us 101, Bone River Bridge Replace Bridge

Us 97, North Of Goldendale, Wildlife Habitat Conne

Nsc Francis Avenue Improvements

Sr 502 / I‐5 To Battle Ground Add Lanes Stage 1

Sr 529, Sb Snohomish River Bridge Special Bridge R

Sr Us 2/97, Sr 97a, West Of Wenatchee Paving And I

Sr 285, W End Of George Sellar Bridge Intersection

06/16/11

07/13/11

07/12/11

06/21/11

07/12/11

07/01/11

07/19/11

10/05/11

08/05/11

10/13/11

09/21/11

09/21/11

09/07/11

02/01/12

02/15/12

12/08/11

11/28/11

01/20/12

03/05/12

04/27/12

06/06/12

05/14/12

05/24/12

05/21/12

06/11/12

06/11/12

06/20/12

06/15/12

06/11/12

08/23/12

06/26/12

06/19/12

06/13/12

07/09/12

Scarsella Bros., Inc.

Selland Construction, Inc.

Northwest Construction, Inc.

Stan Palmer Construction, Inc.

Granite Construction Company

Rotschy, Inc.

Klb Construction Inc.

Lakeside/Tri‐State Joint Venture

Tri‐State Construction, Inc.

Mowat Construction Company

Max J. Kuney Company

Mcclure And Sons Inc.

Tri‐State Construction, Inc.

Flatiron Constructors Inc

Guy F. Atkinson Construction, Llc

Interwest Construction Inc

Tri‐State Construction, Inc.

Midwest Rockfall, Inc.

William Charles Construction, Llc

Scarsella Bros., Inc.

Ais Construction Company

Cemex Construction Materials    Pacific

Colvico, Inc.

Cascade Bridge, Llc

Granite Construction Company

Goodfellow Bros Inc

Guy F. Atkinson Construction, Llc

Cascade Bridge, Llc

Rotschy, Inc.

Graham Construction & Management, Inc.

Tapani Underground, Inc.

Pcl Civil Constructors Inc

Central Washington Asphalt, Inc.

Selland Construction, Inc.

MARY ANN REDDELL

BOB ROMINE

JOHN CHI

JON DEFFENBACHER

LORI FIGONE

LEON WINGER

KEVIN WALIGORSKI

MARY ANN REDDELL

JOHN CHI

NEAL UHLMEYER

BOB HILMES

JOHN CALLAHAN

MICHELE BRITTON

LISA HODGSON

SEEMA JAVERI

HAMMER/SPAHR

HIEN TRINH

KEVIN WALIGORSKI

MOE DAVARI

SEEMA JAVERI

SCOTT GOLBEK

JOHN CHI

KEVIN WALIGORSKI

COLIN NEWELL

MARK SAWYER

ALETA BORSCHOWA

PAUL JOHNSON

LORI FIGONE

CHRIS TAMS

DARREL MCCALLUM

CHRIS TAMS

MARK SAWYER

BOB ROMINE

BOB ROMINE

NW

NC

NW

OR

SW

SW

NC

NW

NW

OR

ER

WSF

OR

NW

NW

NW

NW

NC

SC

NW

SC

NW

NC

SW

NW

NW

NW

SW

SW

ER

SW

NW

NC

NC

$86,169,502

$8,838,513

$32,543,139

$1,791,346

$5,157,579

$20,598,245

$15,772,791

$2,750,002

$2,190,756

$92,457,290

$6,801,316

$4,506,129

$12,285,768

$249,999,996

$3,919,498

$5,637,724

$1,542,787

$6,202,171

$8,788,577

$3,212,221

$1,832,141

$2,667,995

$1,396,449

$27,943,653

$15,490,448

$5,055,879

$35,642,737

$6,317,645

$2,106,341

$15,958,985

$7,151,301

$2,898,854

$2,655,685

$10,182,525

$73,138,890

$8,485,707

$24,297,000

$1,612,149

$4,250,250

$19,949,910

$16,363,378

$2,170,507

$1,252,400

$74,687,777

$6,917,161

$2,969,688

$11,927,624

$155,500,001

$3,346,888

$4,995,958

$1,451,882

$5,291,071

$8,830,732

$3,164,255

$1,951,774

$2,508,376

$1,407,513

$21,596,150

$14,311,311

$3,856,069

$29,371,123

$5,715,393

$2,113,355

$14,045,943

$5,194,043

$1,711,104

$2,891,203

$9,787,325

$62,949,753

$10,188,456

$20,589,657

$3,138,939

$4,586,964

$20,553,371

$16,729,188

$2,402,527

$1,099,153

$71,984,278

$7,429,836

$3,161,447

$14,808,293

$102,944,179

$3,494,226

$4,527,225

$1,985,277

$5,764,097

$8,916,105

$3,195,137

$1,521,136

$2,320,156

$1,504,013

$22,739,777

$15,759,967

$2,842,323

$27,478,196

$5,797,909

$2,280,068

$13,712,659

$5,580,794

$1,561,150

$2,982,957

$9,727,182

850

275

505

85

60

175

270

266

125

610

185

240

278

1,330

237

93

110

230

177

100

85

91

45

300

300

245

410

220

145

350

75

35

65

255

124.5

35.5

0

9

0

0

1

0

0

645

0

0

27

488

0

0

‐4.5

25

3

0

2

0

0

0

7.5

0

‐58

0

0

6

0

‐139.5

0

‐16.75
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Contract 
Number

Federal Aid Number SR Contract Title
Execution 
Date

Contractor Name WSDOT Engineer Name Region
Engineer's 
Estimate

Prime Bid 
Amount

Amount Paid 
to Date

Work 
Days

Days 
Remain

008311

008314

008323

008328

008329

008344

008345

008352

008363

008376

008378

008379

008381

008385

008393

008394

008397

008400

008402

008403

008405

008414

008418

008419

008421

008423

008424

008432

008435

008436

008438

008439

008442

008443

STATE

IM‐0053(961)

STATE

NH‐HSIP‐0014(040)

CM0906(219)

BR‐0101(207)

BR‐0105(022)

IM‐0053(960)

STATE

BR‐NH‐0101(307)

HSIP0195(054)

BH/STPF0099(102)

CM‐HSIP‐STPE0099(110

NH‐0002(825)

IM/NHS‐9999(460)

CM9999(639)

STPF0009(067)

IM‐HSIP‐9999(442)

FBD0021(022)

IM‐4053(962)

IM0053(940)

BH‐0053(962)

CBI‐0546(006)

BH‐0902(435)

STPF‐0291(023)

ER‐0701(006)

CBI0097158

BR‐0520(051)

BH‐0053(969)

STPF‐0011(039)

STPF‐0531(009)

IM‐0053(063)

NH‐0101(163)

IM‐0902(445)

005

005

016

014

090

101

105

005

009

101

195

099

099

002

405

090

009

090

021

405

005

005

546

090

291

020

097

520

005

011

531

005

101

090

I‐5 / I‐205, Ne 134th St. Interchange(I‐5/I‐205) S

I‐5, Military Rd To Ne 117th St Pavement Repair

Sr 16 / I‐5, Two Year Plant Establishment

Sr 14, Marble Rd Vic Safety Improvements

I90 Vic Idaho Rd‐State Line Its

Us 101, Middle Nemah Riv Br. Replace Bridge

Sr 105, Smith Creek And North River Replace Bridge

I‐5, Spokane Street Interchange Vic Special Bridge

Sr 9, Pilchuck Creek Replace Bridge

Us 101, Shore Rd To Kitchen‐Dick Rd Widening

Cheney‐Spokane Road New I/C ‐ New Interchange

Sr99, Spokane St O/Cross Timber Replace

Sr 99, Lincoln Way Vic To Airport Rd Vic Sb Sidewa

Us 2, E Of Coles Corner Box Culvert

Concrete Pavement Rehabilitation

Variable Message Signs Replacement Replacement ‐ I

Sr 9, Np Creek Fish Passage Barrier Removal

Sr 92 / I‐90, Intersection Improvements & Regionwi

Keller Ferry Terminal Rehab Terminal Rehabilitatio

Nb Sr167 Ramp‐Nb 405 Major Drainage Rep Major Drai

Sign Replace/Lane Electrical & Express Lane Electr

I‐5, Seattle Area Bridges Phase 1 Deck Rehab And E

Sr 546, Depot Rd And Bender Rd Intersection Improv

I‐90, Easton To Ellensburg Vic Wb And Eb Bridges ‐

Sr 291, Division St To Stevens Co Line Paving

Sr 20, Skagit River ‐ Ced Permanent Restoration

Us97 N Of Brewster Passing Lane Passing Lane

Sr 520 West Connection Bridge

I‐5, Nisqually River Bridges Bridge Painting

Sr 11, Padden Creek Fish Barrier Removal

43rd Ave To Sr 9 Paving

Sr 104 To 52nd/220th Sw Paving I‐5/220th St Sw I/C

Us 101 Couplet, Aberdeen Signals Rehabilitation

I‐90, Mp 65.54 To Easton Hill Eb & Wb ‐ Paving

07/19/12

07/03/12

06/18/12

07/31/12

08/06/12

08/10/12

09/25/12

09/04/12

10/29/12

12/11/12

12/07/12

12/19/12

01/08/13

12/31/12

03/04/13

01/11/13

02/05/13

04/16/13

02/20/13

03/05/13

02/19/13

04/15/13

04/02/13

04/19/13

05/08/13

05/01/13

04/02/13

05/08/13

04/25/13

04/22/13

05/07/13

04/22/13

04/23/13

05/17/13

Max J. Kuney Company

Interstate Improvement, Inc.

Terra Dynamics, Inc

Nutter Underground Utilities, Inc.

Colvico, Inc.

Sb Structures, Llc

Scarsella Bros., Inc.

Mowat Construction Company

Granite Construction Company

Scarsella Bros., Inc.

Selland Construction, Inc.

Mid‐Mountain Contractors, Inc.

Interwest Construction Inc

Selland Construction, Inc.

Guy F. Atkinson Construction, Llc

Colvico, Inc.

Stremler Gravel Inc 250 Bay‐Lyn Drive 98

Graham‐Marshbank Jv

Max J. Kuney Company

Active Construction Inc.

Valley Electric Co. Of Mt Vernon

Mowat Construction Company

Colacurcio Brothers Inc

Penhall Company

Shamrock Paving, Inc.

Trimaxx Construction

Granite Construction Company

Mowat‐American Jv 20210 142nd Ave Ne 980

Intech Contracting Llc

Ram Construction Gen Contractors

Granite Construction Company

Granite Construction Company

Mill Plain Electric

Granite Construction Company

LEON WINGER

HIEN TRINH

KIM MUELLER

CHRIS TAMS

DARREL MCCALLUM

LORI FIGONE

LORI FIGONE

ALETA BORSCHOWA

DAVE CRISMAN

JERRY MOORE

CHAD SIMONSON

HIEN TRINH

MARK SAWYER

ROBERT ROMINE

MARY ANN REDDELL

BOB HILMES

SHANE SPAHR

MARY ANN REDDELL

BOB HILMES

ALETA BORSCHOWA

HIEN TRINH

ALETA BORSCHOWA

CHRIS DAMITIO

SCOTT GOLBEK

BOB HILMES

SHANE SPAHR

KEVIN WALIGORSKI

JOHN CHI

KIM MUELLER

SHANE SPAHR

Not Specified

MARK SAWYER

SCOTTY IRELAND

SCOTT GOLBEK

SW

NW

OR

SW

ER

SW

SW

NW

NW

OR

ER

NW

NW

NC

NW

ER

NW

NW

ER

NW

NW

NW

NW

SC

ER

NW

NC

NW

OR

NW

NW

NW

OR

SC

$51,761,283

$4,831,928

$287,589

$3,844,523

$478,979

$3,367,989

$16,577,948

$2,562,993

$12,204,446

$33,989,673

$8,374,454

$12,395,530

$1,248,573

$929,103

$8,300,000

$758,604

$521,000

$7,237,987

$1,885,624

$504,021

$4,611,227

$3,513,200

$2,776,812

$3,716,703

$4,074,111

$7,817,502

$1,105,122

$20,639,667

$5,789,274

$1,668,098

$1,267,498

$3,352,800

$727,200

$4,875,453

$43,416,929

$5,004,744

$300,223

$3,835,534

$530,434

$3,253,051

$15,345,188

$2,400,400

$8,891,324

$27,069,690

$6,408,375

$9,213,158

$1,278,347

$644,193

$7,277,888

$790,104

$351,486

$7,131,691

$1,930,000

$489,405

$4,878,672

$3,950,269

$2,149,052

$3,526,489

$3,791,715

$5,164,771

$979,500

$22,129,243

$4,993,369

$1,761,155

$1,229,151

$3,624,239

$683,830

$5,359,359

$37,865,880

$5,205,080

$276,484

$4,302,454

$528,031

$2,986,944

$14,517,284

$1,947,963

$7,588,531

$18,296,395

$5,533,821

$9,089,512

$1,372,768

$563,488

$7,744,393

$777,112

$362,397

$7,042,864

$2,068,171

$393,546

$5,057,846

$3,904,622

$2,313,362

$3,617,230

$3,652,302

$4,748,858

$1,021,002

$21,985,683

$4,616,110

$1,882,409

$1,158,356

$3,114,777

$703,159

$5,030,481

480

96

60

70

66

224

355

120

270

543

150

310

80

30

247

60

19

203

60

32

170

120

51

97

75

135

35

290

230

120

30

77

50

61

41

0

0

0

6

4.5

12

0

22

175

‐28.5

0

‐15

0

6

0

‐0.5

0

0

0

0

37

0

6

0

9

0

54

16

‐55

0.5

0

‐1.5

2
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Contract 
Number

Federal Aid Number SR Contract Title
Execution 
Date

Contractor Name WSDOT Engineer Name Region
Engineer's 
Estimate

Prime Bid 
Amount

Amount Paid 
to Date

Work 
Days

Days 
Remain

008444

008445

008446

008450

008453

008457

008458

008460

008461

008463

008464

008471

008472

008473

008478

008482

008487

008492

008493

008494

008495

008496

008499

008500

008501

008503

008504

008508

008510

008513

008516

008517

008518

008524

STATE

NH‐0018(039)

STPF‐0027(014)

NHPP‐0097(135)

DEMO‐0031(029)

BH/NH‐0018(038‐03

CBI‐0097(157)

NHPP‐0053(966)

NHPP‐0522(054)

NH‐0101(339)

STATE

STATE

STPF‐0510(015)

STATE

NH‐0101(149)

NHPP0051(290,291)

NHPP‐0052(207)IM‐

NHPP‐0902(443)

STATE

STPF‐0106(005)

STP‐0906(231)

TIGER4‐0395(100)

NHPP‐0051(289/288

ER‐1303(001)

IM‐0053(968)

STATE

BH‐0009(059)

IM‐0053(960),BH(962)

STPF‐ER‐0902(431)

BR‐0167(047)

STPF‐0507(026)

STPUS‐0097(162)

STPF‐ER‐1303(001)

STATE

007

018

027

097

031

018

097

005

522

003

006

005

510

005

101

005

005

090

162

106

090

395

005

005

005

005

009

005

097

167

507

002

005

163

Sr 7, Muck Cr Trib To Nisqually River ‐ Fish Barri

Sr 18, Eb Carey Creek Tributary To Issaquah‐Hobart

Sr27 32nd Ave To Jct Sr 290 Pave R

Us97 I‐90 Br To Desmond Rd Paving

Sr31, Pend Orielle County Pedestrian Improvements

Sr18/Sr99 Vic To Green River Bridge Paving And Bri

Us 97, Cameron Lake Rd Intersection Improvements

I‐5 M St & I‐705 Overcrossings Seismic Retrofit

Sr 522, Echo Lake Rd Vic To Snohomish River Br Pav

Sr3, Us101 To End Front St ‐ Paving

Sr6, Willapa River Bridge ‐ Replace Bridge

I‐5, Squalicum Creek Channel Fish Passage

Sr 510, Reservation Road Vicinity Intersection Imp

I‐5, Mellen Street To Blakeslee Junction ‐ Stage 2

Us 101, Purdy Canyon Vic Slide Stabilized Slope

I‐5, Nb & Sb, Ne 179th St To North Fork Lewis Rive

I‐5, Carpenter Rd Vic Stormwater Retrofit

I‐90, Oakes Ave, Thorp Rd, Indian John Hill Eb/Wb

Sr 162, Ball Creek Culvert Replacement

Sr 106, Twanoh Falls Chronic Environmental Deficie

I‐90, Liberty Lake Roundabout

Us 395, Nsc ‐ Bnsf Railway Structures/Realignment

I‐5, N Fork Lewis River Bridge Nb And Sb Painting

I‐5, Skagit River Bridge Permanent Bridge Replacem

I‐5, Sr 510 To Sr 512 Congestion Management

I‐5, Sb S 320th St Vicinity Noise Wall Replacement

Sr 9, Getchell Road Bridge Seismic

I‐5, Seattle Area Bridges ‐ Phase 2 Expansion Join

Us 97, Dry Creek W Of Ellensburg ‐ Construct Bridg

Sr 167, Puyallup River Bridge ‐ Bridge Replacement

Sr 507, Reynolds Ave Signal Replacement Project

Us 2/97, Easy St Link Stop Wb

I‐5, Skagit River Bridge Bridge Elements Repair

Sr 163, Point Defiance Ferry Terminal Trestle Repa

05/13/13

05/01/13

05/21/13

05/28/13

05/30/13

05/20/13

05/20/13

05/30/13

05/24/13

06/10/13

05/20/13

06/10/13

06/11/13

07/16/13

07/25/13

06/24/13

07/01/13

07/16/13

07/08/13

07/09/13

07/31/13

10/03/13

08/01/13

06/19/13

08/05/13

07/24/13

08/01/13

09/08/13

08/26/13

10/18/13

09/17/13

09/11/13

08/23/13

10/08/13

Active Construction Inc.

Watson Asphalt Paving Co.

Morse Bros., Inc.

Granite Construction Company

Morse Bros., Inc.

Tucci & Sons, Inc.

Granite Construction Company

Quigg Bros. Inc.

Lakeside Industries

Northwest Asphalt Inc

Rotschy, Inc.

Razz Construction, Inc.

Klb Construction Inc.

Scarsella Bros., Inc.

Quigg Bros. Inc.

Kerr Contractors Oregon Inc

Nova Contracting, Inc.

Northeast Electric, Llc

Whh Nisqually Federal Services Llc

Tri‐State Construction, Inc.

Wm. Winkler Company

Apollo, Inc.

Geronimo Painting Company

Max J. Kuney Company

Granite Construction Company

Massana Construction, Inc.

Razz Construction, Inc.

Pcl Civil Constructors Inc

Apollo, Inc.

Guy F. Atkinson Construction, Llc

Travers Electric Inc.

Central Washington Asphalt, Inc.

Pcl Civil Constructors Inc

Manson Construction/Engineering Co.

STEVE FUCHS

HIEN TRINH

CHAD SIMONSON

SCOTT GOLBEK

BOB HILMES

ALETA BORSCHOWA

KEVIN WALIGORSKI

KIM MUELLER

JOHN CHI

SCOTTY IRELAND

COLIN NEWELL

CHRIS DAMITIO

STEVE FUCHS

COLIN NEWELL

STEVE FUCHS

LEON WINGER

STEVE FUCHS

SCOTT GOLBEK

STEVE FUCHS

MICHELE BRITTON

DARREL MCCALLUM

BOB HILMES

LORI FIGONE

PATRICK FULLER

KIM MUELLER

Not Specified

JOHN CHI

ALETA BORSCHOWA

SCOTT GOLBEK

BRENDEN CLARKE

COLIN NEWELL

KEVIN WALIGORSKI

DAVE CRISMAN

JOHN CALLAHAN

OR

NW

ER

SC

ER

NW

NC

OR

NW

OR

SW

NW

OR

SW

OR

SW

OR

SC

OR

OR

ER

ER

SW

NW

OR

NW

NW

NW

SC

OR

SW

NC

NW

WSF

$999,412

$1,459,751

$2,005,258

$753,672

$559,062

$1,938,488

$903,909

$3,201,761

$1,175,196

$1,993,463

$4,620,716

$1,061,197

$2,890,660

$56,786,330

$1,926,406

$4,914,473

$264,648

$1,205,638

$631,536

$1,653,263

$1,105,643

$18,733,358

$13,400,243

$5,440,979

$11,042,256

$320,370

$184,833

$2,864,177

$1,431,114

$20,900,002

$470,334

$88,893

$2,937,025

$96,800

$1,125,102

$1,169,962

$1,880,925

$700,800

$569,664

$1,813,430

$889,550

$3,237,136

$981,511

$2,037,908

$4,077,490

$947,436

$2,630,699

$48,221,444

$1,126,832

$4,468,700

$218,978

$995,364

$571,143

$1,422,477

$1,217,332

$15,368,730

$11,981,648

$6,875,800

$9,823,888

$201,147

$116,158

$2,160,424

$1,436,900

$23,220,888

$438,096

$102,986

$2,739,075

$129,099

$1,094,660

$1,028,651

$1,737,647

$614,465

$616,801

$1,844,023

$878,846

$2,693,985

$1,000,771

$2,051,567

$3,522,986

$887,562

$2,761,408

$18,963,711

$1,204,587

$4,329,614

$184,721

$987,666

$480,204

$1,491,140

$1,292,749

$4,275,104

$6,294,873

$6,851,940

$5,658,083

$168,364

$114,427

$1,522,520

$1,347,999

$6,806,460

$442,041

$97,384

$2,435,989

$127,392

60

35

55

20

25

50

35

160

30

78

240

60

105

875

70

45

20

60

25

56

45

380

462

78

301

50

60

160

120

702

30

15

50

80

‐8.5

0

0

4

2

0

0

4

6

0

20

‐77.5

4

564.5

0

0

‐3.5

13

0

0

1.5

276

299

1

102

15

‐30

43.5

0

653

0

1

16

16
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Contract 
Number

Federal Aid Number SR Contract Title
Execution 
Date

Contractor Name WSDOT Engineer Name Region
Engineer's 
Estimate

Prime Bid 
Amount

Amount Paid 
to Date

Work 
Days

Days 
Remain

008530

008533

008535

008536

008538

008539

008540

008541

008542

008543

008544

008545

008546

008547

008548

008549

008550

008551

008553

008557

008558

008559

008560

008564

008565

008566

008567

008568

008569

008570

008572

008573

008575

008576

HSIP‐0171(017)

FBD‐2013(071)

NH‐0002(180)

STPF‐0203(017)

NHPP‐0904(122)

STPF‐0904(123)

NHPP‐0905(103)

STATE

BH‐0901(270)

STPF‐0101(351)

IM‐0053(968)

BH‐0108(007)

STATE

IM0902(445)STPF(447)

CBI‐9999(638)

STPF‐0099(122)

STPH‐2002(009)

CM‐0195(155)

NHPP‐STPF‐9999(607)

NH‐0002(830)

STPF‐DEMO‐0902(398)

BH‐0053(967)

HSIP‐0009(068)

IM‐0906(230)

BH‐0053(695)

STPF‐NHPP‐9999(441)

STPF‐9999(617)

NHPP‐0903(073)

STATE

STPU‐0097(164)

STPF‐0006(021)

STATE

HSIP‐0243(003)

BH‐STPF‐0410(055)

171

020

002

203

090

904

090

104

090

101

005

108

163

090

539

099

305

195

012

002

090

005

009

090

005

002

155

090

090

097

006

502

243

410

Sr 171, Moses Lake Area Pedestrian Improvements

Sr 20 Spur, Lopez Island Ferry Terminal Upland Ada

Us 2, Espanola Rd To Jct I‐90 ‐ Paving

Sr 203, Tolt River Bridge To Mcdougall St ‐ Paving

I‐90, Grant Co Line To Sr 21 ‐ Paving

Sr 904, Betz Rd To I‐90 ‐ Paving

I‐90, Lincoln Co Line To Salnave Rd ‐ Paving

Sr 104, Edmonds Ferry Terminal Entry Replacement

I‐90, Wb East Channel Bridge Expansion Joint Repla

Us 101, W Of Steamboat Island Rd To Black Lake Blv

I‐5, Sr 510 To Sr 512 Its And Ramp Revisions

Sr 108, Wildcat Creek Bridge 108/4 Scour Repair

Sr 163, Point Defiance Ferry Terminal Floating Dol

I‐90, Price Creek Vicinity To Mp 65.54 ‐ Paving

Sr 539 / Sr 9, Advanced Traveler Information Syste

Sr 99, Alaskan Way Viaduct ‐ Replacement North Acc

Sr 305, Bainbridge Ferry Terminal ‐ Main Terminal

Us 195, Hatch Rd To Cheney‐Spokane Rd Congestion &

Us 12 Et Al, 2014 Scr Region Wide Chip Seal

Us 2, Westwood Rd To Pend Oreille Co Line ‐ Paving

I‐90, Snoq. Pass Vic ‐ Pccp Rehab Eb/Stormwater Re

I‐5, S 272nd St Vic To S Rose St Seismic Retrofit

Sr 9, 32nd St Se & 84th St Ne ‐ Safety Improvement

I‐90, Vicinity Liberty Park To Havana St ‐ Illumin

I‐5, Sr 18 I/C To S 288th St Seismic Retrofit

Ncr Seal 2014

Sr 155 & Sr 215, Omak Area Paving

I‐90, W Of George ‐ Paving

I‐90, Two‐Way Transit & Hov Operations Stage 3a ‐

Us 97a & Sr 150, Traffic Signal And Channelization

Sr 6, Rock Creek Bridges ‐ Replace Bridges 6/102 &

Sr 502, I‐5 To Battle Ground Add Lanes Stage 2

Sr 243, Mattawa ‐ Intersection Improvements

Sr 410, Scatter Creek Bridge Seismic

10/14/13

11/12/13

12/09/13

12/03/13

12/23/13

11/20/13

12/12/13

12/05/13

12/05/13

12/03/13

12/24/13

12/31/13

12/20/13

12/18/13

12/16/13

01/24/14

12/18/13

01/08/14

01/13/14

01/15/14

02/10/14

01/23/14

03/18/14

01/15/14

01/15/14

02/03/14

03/12/14

02/10/14

04/01/14

03/03/14

02/25/14

04/09/14

03/20/14

03/18/14

Colvico, Inc.

Matia Contractors, Inc.

Inland Asphalt Company

Watson Asphalt Paving Co.

Central Washington Asphalt, Inc.

Inland Asphalt Company

Inland Asphalt Company

Thornberg Construction Company,

Mowat Construction Company

Lakeside Industries

Tucci & Sons, Inc.

Rognlins, Inc.

Orion Marine Con (Nw Marine Cns To 2011)

Columbia Asphalt & Gravel, Inc.

Valley Electric Co. Of Mt Vernon

Guy F. Atkinson Construction, Llc

Phc Asani Inc Dba Phc Construction

Colvico, Inc.

Poe Asphalt Paving, Inc.

Spokane Rock Products Inc

DW Error Record

Quigg Bros. Inc.

Rodarte Construction, Inc.

Colvico, Inc.

Ceccanti Inc

Central Washington Asphalt, Inc.

Granite Construction Company

Central Washington Asphalt, Inc.

Mid‐Mountain Contractors, Inc.

Neppel Electrical & Controls Llc

Scarsella Bros., Inc.

Rotschy, Inc.

West Company, Inc.

Massana Construction, Inc.

JOSH PATRICK

JOHN CALLAHAN

BOB HILMES

MARK SAWYER

DARREL MCCALLUM

CHAD SIMONSON

DARREL MCCALLUM

TOM CASTOR

Not Specified

STEVE FUCHS

KIM MUELLER

STEVE FUCHS

JOHN CALLAHAN

SCOTT GOLBEK

CHRIS DAMITIO

Not Specified

JOHN CALLAHAN

BOB HILMES

MOE DAVARI

BOB HILMES

SCOTT GOLBEK

Not Specified

MARY ANN REDDELL

BOB HILMES

Not Specified

Not Specified

KEVIN WALIGORSKI

KEVIN WALIGORSKI

HEIN TRINH

KEVIN WALIGORSKI

COLIN NEWELL

CHRIS TAMS

JOSH PATRICK

Not Specified

NC

WSF

ER

NW

ER

ER

ER

WSF

NW

OR

OR

OR

WSF

SC

NW

NW

WSF

ER

SC

ER

SC

NW

NW

ER

NW

ER

NC

NC

NW

NC

SW

SW

NC

NW

$423,524

$369,098

$6,305,158

$4,249,954

$6,401,072

$1,098,212

$5,510,044

$56,001

$1,082,497

$915,065

$2,307,034

$136,529

$2,466,000

$5,918,056

$2,039,563

$46,127,935

$2,086,259

$833,474

$6,215,661

$1,959,214

$6,351,767

$9,120,771

$5,021,873

$1,085,322

$4,914,295

$15,278,170

$3,162,020

$3,299,413

$7,641,719

$188,019

$11,692,593

$28,481,132

$1,160,657

$787,704

$401,568

$318,985

$5,108,783

$4,285,224

$4,815,096

$872,473

$3,687,413

$40,001

$1,153,045

$894,042

$2,322,690

$117,719

$1,655,998

$5,944,899

$1,875,189

$41,640,623

$1,940,274

$610,254

$5,785,947

$1,600,000

$6,425,000

$8,504,188

$5,699,005

$1,105,094

$4,644,837

$15,496,658

$3,184,188

$2,872,537

$7,399,235

$188,226

$11,612,612

$27,544,360

$1,254,587

$697,344

$419,205

$267,664

$863,701

$1,986,572

$2,064,636

$0

$0

$40,000

$0

$690,222

$73,702

$0

$939,947

$718,124

$1,328,331

$9,009,365

$1,047,856

$605,777

$4,237,549

$0

$172,923

$921,961

$856,355

$743,237

$1,059,647

$8,175,620

$609,363

$2,714,166

$194,696

$190,570

$528,826

$300,074

$886,858

$0

30

60

85

60

50

24

50

40

20

20

54

20

185

50

50

540

180

70

65

40

80

445

295

70

215

120

75

55

290

20

360

320

35

90

0

‐4

54

27

10

13

34

3

20

9

34

20

72

32

16.5

452

68

13.5

14

40

52

404

194

38

152

49.5

49

2

243.5

‐1

293

280.5

‐6

0
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Contract 
Number

Federal Aid Number SR Contract Title
Execution 
Date

Contractor Name WSDOT Engineer Name Region
Engineer's 
Estimate

Prime Bid 
Amount

Amount Paid 
to Date

Work 
Days

Days 
Remain

008577

008579

008580

008581

008582

008583

008584

008585

008586

008587

008589

008594

008597

008598

008600

008601

008603

008604

008605

008606

008607

008608

008609

008610

008611

008612

008614

008615

008616

008617

008618

008619

008620

008621

MAQ‐009(125)

CM‐0503(027)

STP‐0129(008)

STPF‐9999(563)

BR‐0054(283)

STPF‐HISP‐9999(669)

STATE

NH‐0099(118)

STPF‐0410(060)

NHPP‐STPF‐9999(664)

STPUL,STPF051(293

NHPP‐0055(229)

NH‐0520(052)

STPF(ER)1302(006)

STPF‐0410(059)

NHPP‐4053(863)

STATE

STPF‐9999(675)

NHPP‐0002(277)

BR‐0099(132)

STATE

CBI‐0539(015)

NH‐0101(311)

NHPP‐0004(212)

NHPP‐0906(232)

STPF‐0141(023)

STPF‐NHPP‐9999(672)

ER‐1402(001)

STPF‐0161(034)

FEMA‐1402(002)

NHPP‐0053(972)

STPF‐0108(008)

NHPP‐2014(086)

IM‐0051(292)

099

503

129

509

005

164

018

099

410

002

527

005

520

016

410

405

020

009

002

099

005

539

101

004

090

014

014

530

161

530

005

108

304

005

Sr 99, Airport Road Intersection Transit Queue Byp

Sr‐503, Traveler Information Incident Management A

Sr 129, Oregon State Line Vic To Mp 11.35 Vic ‐ St

Sr 509, Wapato Creek To Norpoint Way Ne ‐ Paving

I‐5, Stillaguamish River Bridge Major Bridge Rehab

Sr 164 & Sr 410, High Point St To Sr 410 Watson St

Sr 18, Taylor Creek Scour Protection

Sr 99, Spokane St Bridge To Alaskan Way Viaduct Co

Sr 410, 0.47 Mi To 1.45 Miles E Of Chinook Pass ‐

Us 2 Et Al, 2014 Eastern Region Chip Seal

Sr 527, I‐405 Interchange To Sr 524 Vicinity Pavin

I‐5, Nooksack River Bridges Painting

Sr 520, 108th Ave Ne To W Lk Sammamish Pkwy Paving

Sr 16, Olympic Drive Nw Bridge Special Repair

Sr 410, Enumclaw Golf Course Vicinity To National

I‐405, Sb Se 8th St To Northup Way Vic ‐ Paving

Sr 20, Coupeville Ferry Terminal Bridge Abutment R

Sr 9, 132nd St Ne Vic To Sr 542 Bst

Us 2, Stevens Pass East Paving

Sr 99, Alaskan Way Viaduct ‐ Replacement South Acc

I‐5, M St To Portland Ave ‐ Hov

Sr 539, Lynden Aldergrove Port Of Entry Improvemen

Us 101, Hoh River Erosion Site #2 Bank Stabilizati

Sr 4, Elochoman River Vic. Culvert Replacements

I‐90, Barker Rd To Idaho State Line ‐ Paving

Sr 141, White Salmon River Bridge‐Painting

Sr 14 Et Al, Klickitat Co. Chip Seals

Sr 530, Slide‐Access Road Maintenance And Traffic

Sr 161, Lynch Cr Rd To South Cr Bridge‐Paving And

Sr 530, Slide ‐ Roadway Clearing

I‐5, Vic Tumwater Blvd To Gravelly Lake Dr ‐ Pavin

Sr 108, N Of Curran St To S Of Little Creek Casino

Bremerton Ferry Terminal Slip 2 Timber Wingwall Re

I‐5, Sb Gee Creek Safety Rest Area Improvements

04/21/14

04/14/14

03/20/14

04/14/14

05/20/14

04/09/14

04/01/14

04/23/14

04/24/14

04/14/14

04/21/14

04/30/14

05/05/14

05/05/14

05/05/14

05/19/14

05/19/14

05/28/14

05/27/14

06/30/14

07/01/14

05/27/14

06/02/14

06/02/14

06/10/14

06/17/14

06/02/14

04/25/14

06/10/14

05/02/14

06/10/14

06/24/14

06/18/14

07/01/14

Totem Electric Of Tacoma, Inc.

Mill Plain Electric

Strider Construction Co, Inc.

Tucci & Sons, Inc.

Mowat Construction Company

Icon Materials,A Division Of Cpm Corp.

Matia Contractors, Inc.

Penhall Company

Kc Equipment Llc

Central Washington Asphalt, Inc.

Granite Construction Company

Dunkin & Bush Inc

Granite Construction Company

Massana Construction, Inc.

Granite Construction Company

C.A. Carey Corporation

Matia Contractors, Inc.

Granite Construction Company

Central Washington Asphalt, Inc.

Condon‐Johnson & Associates Inc

Max J. Kuney Company

Granite Construction Company

Strider Construction Co, Inc.

Olivas Valdez Inc.

Icon Materials,A Division Of Cpm Corp.

Geronimo Painting Company

Granite Construction Company

Granite Construction Company

Doolittle Construction Co., Inc.

Imco General Construction, Inc.

Tucci & Sons, Inc.

Granite Construction Company

DW Not Applicable

Five Rivers Const., Inc.

Not Specified

Not Specified

MOE DAVARI

KIM MUELLER

DAVE CRISMAN

Not Specified

Not Specified

JOHN CHI

MOE DAVARI

CHAD SIMONSON

MARK SAWYER

CHRIS DAMITIO

MARK SAWYER

KIM MUELLER

MOE DAVARI

Not Specified

TOM CASTOR

SHANE SPAHR

KEVIN WALIGORSKI

Not Specified

Not Specified

CHRIS DAMITIO

RICKY BHALLA

LORI FIGONE

Not Specified

Not Specified

CHRIS TAMS

MARK SAWYER

STEVE FUCHS

MARK SAWYER

RICKY BHALLA

Not Specified

Not Specified

Not Specified

NW

SW

SC

OR

NW

NW

NW

NW

SC

ER

NW

NW

NW

OR

SC

NW

WSF

NW

NC

NW

OR

NW

OR

SW

ER

SW

SW

NW

OR

NW

OR

OR

WSF

HQ

$421,228

$733,625

$499,733

$1,638,872

$8,230,095

$2,175,481

$221,734

$1,333,329

$1,121,566

$8,723,416

$2,310,664

$2,954,089

$2,718,731

$1,028,950

$2,777,085

$2,660,721

$62,149

$1,868,342

$3,648,890

$1,259,648

$103,100,763

$3,803,077

$2,363,880

$1,334,016

$2,450,965

$742,679

$4,811,995

$3,424,154

$617,955

$7,636,689

$3,078,730

$390,159

$1,558,439

$806,000

$504,206

$639,867

$431,860

$1,327,620

$5,877,202

$2,139,175

$138,990

$954,447

$832,126

$8,876,791

$2,247,000

$3,389,833

$2,975,187

$898,827

$2,539,002

$3,787,598

$76,924

$1,771,500

$4,045,000

$1,628,157

$98,175,444

$3,262,709

$2,212,436

$1,355,826

$2,365,237

$722,122

$5,140,335

$3,383,659

$624,749

$4,959,924

$3,806,280

$445,760

$1,209,769

$814,022

$0

$240,439

$372,353

$0

$146,556

$734,326

$0

$0

$0

$95,257

$58,760

$1,302,615

$0

$0

$1,013,758

$0

$0

$0

$0

$0

$0

$4,000

$7,312

$0

$0

$0

$0

$1,470,343

$0

$1,693,049

$0

$0

$0

$0

35

60

35

55

180

100

30

33

56

64

60

180

60

70

42

59

20

45

55

30

700

60

80

50

38

55

70

136

22

30

70

22

100

35

36

15

50.5

167

61.5

0

33

0

47.5

42

153

0

0

21

45

0

37

55

0

0

0

73

50

0

0

70

95

19

6.5

0

19

0
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Contract 
Number

Federal Aid Number SR Contract Title
Execution 
Date

Contractor Name WSDOT Engineer Name Region
Engineer's 
Estimate

Prime Bid 
Amount

Amount Paid 
to Date

Work 
Days

Days 
Remain

008622

008623

008624

008626

008627

008628

008629

008630

008634

008638

STPF‐0508(009)

XXXX‐0000

SNPP‐0003(127)

NHPP‐0008(016)

VPPP‐0167(049)

CM‐0052(210)

STPUS‐0028‐(048)

ER‐1402(003)

NHPP‐0005(013)

NH‐0903(074)

508

532

003

008

167

005

028

530

005

090

Sr 508, I‐5 To Sr 7 Chip Seal

Davis Slough Bridge Replacement Widening For Flood

Sr 3 & Sr 16, Vic Burley Olalla To Sr 303 Paving

Sr 8, S Of E Fork Wildcat Creek Bridge To S Of Coo

Sr 167, Express Toll Lanes Continuous Access

Trosper Road To Marvin Road Signal Upgrade

Rock Island Road Intersection Improvements

Sr 530, Skaglund Hill Vic To C‐Post Road Vic ‐ Eme

I‐5, Ne 39th St Vic To Ne 99th St ‐ Paving

I‐90, West Of Ryegrass Rest Area Wb ‐ Paving

06/17/14

07/07/14

06/17/14

06/16/14

06/24/14

07/08/14

07/02/14

06/03/14

07/07/14

07/07/14

Doolittle Construction Co., Inc.

DW Not Applicable

Granite Construction Company

Granite Construction Company

Specialized Pavement Marking, Inc.

DW Not Applicable

DW Not Applicable

Guy F. Atkinson Construction, Llc

Granite Construction Company

Central Washington Asphalt, Inc.

LORI FIGONE

Not Specified

MICHELE BRITTON

RICKY BHALLA

Not Specified

Not Specified

Not Specified

MARY ANN REDDELL

Not Specified

Not Specified

SW

NW

OR

OR

NW

OR

NC

NW

SW

SC

$2,192,412

$12,379,302

$2,394,052

$809,166

$208,475

$474,302

$225,085

$30,050,266

$2,107,584

$423,284

$2,068,740

$11,718,295

$2,517,039

$724,217

$242,025

$526,705

$260,000

$20,570,001

$1,964,964

$461,109

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

35

40

24

22

112

45

20

0

40

0

0

87

0

0


